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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTORS, RICE, CLIFFORD A. $5, 693, 000 03/ 18/ 08 15%
10- 444204 PEDDLER HI LL AND CAPLES LAKE I NC. 1110 VEST KETTLEMAN igig, ggg 2‘21; g; gg 12%
MAI NTENANCE STATI ONS 3195 FI TZGERALD ROAD LANE, SUITE 35 ’
CONSTRUCT TWO NEW BUI LDI NGS
RANCHO CORDOVA, CA 95742 LODI, CA 95240
HALL VPCP (209) 333- 6922
10- ALP-207-/ 1. 4 I N ALPI NE COUNTY NEAR BEAR VALLEY GEORGE REED | NC DE LA CRUZ MARCEL $673,919 04/22/08 96%
10- OMB404 FROM ROUTE 4 TO 2.2 KM NORTH OF P O BOX 548 $551,021  05/12/08 81%
$519, 428 10/ 23/ 08 0
ROUTE 4 | NTERSECTI ON '
HOT M X ASPHALT RESURFACI NG SONORA CA 95370
(209) 984- 5202
HA22 wWecP
10- AMA- 49- . 5/ . 6 I N AMADOR COUNTY NEAR SCOTTSVI LLE 0.9 VI NCI GUERRA CONSTRUCTI ON R CE, CLI FFORD $356, 638 02/ 08/ 08 99%
10- OM5104 KM NORTH OF MOKELUMNE RIVER BRIDGE 907 VOGAN TOLL ROAD 1110 VEST KETTLEMAN $;ﬁ’ 132 225 é?; 82 96%
CONSTRUCT TURNOUT JACKSON. CA 95642 LANE, SUI TE 35 !
' LODI, CA 95240 SUSPENDED
HBAN VPCP (209) 333- 6922
10- AVA- 49- 7. 0/ 11 I N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 847, 625 g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35
AVADOR CREEK BRI DGE ! LODI, CA 95240 PLANT EST
HEL4 SvpPP PLANTI NG AND | RRI GATI ON (209) 333- 6928 SATI S
10- AVA- 88-7. 4/ 0 I N AMADOR COUNTY NEAR | ONE AT JACKSONWATKIN AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 0%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 VEST KETTLEMAN $149, 287 08/ 24/ 05 0%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE. SUITE 35 $3,893 12/31/08
PO- 88 0- ( 7E) SAN RAFAEL, CA 94901- 4886
-0 LODI, CA 95240 PLANT EST
HBL VPCP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $819, 888 04/22/08 74%
DM e ST FomNmETOOS W dsmr 110 vest ey BOS WAL o
EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 '
G PO-88 0-(95) W DEN ROADVAY LODI, CA 95240
--0) STOCKTON, CA 95201 X

HB1 SWPPP (209) 333-6922
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10- CAL- 4-21.1/23. 4 I N CALAVERAS COUNTY | N AND NEAR TElI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $24, 058,426 08/ 10/ 07 25%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P.O BOX 1118 P.O BOX 280 $13, 624,269  09/07/07 57%
$1,592,545 12/31/10 0
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CANP, CA- 95222 Y4
EAST OF ROLLERI BYPASS RCA STOCKTON, - CA- 95201 (209) 736-6910
CONSTRUCT HI GHWAY AND BRI DGES
HE14 SWPPP
10- CAL- 4- 24. 0/ 28 I N CALAVERAS AND AMADOR COUNTI ES ON  GEORGE REED, | NC. R CE, CLI FFORD $1, 369,800 01/31/08 89%
10- OMB704 ROUTE 4 AT VALLECI TO FROM SI X MLE  POST OFFI CE BOX 548 1110 WEST KETTLEMAN $1, 279, Zgg f{g; gf{; (1)2 93%
ROAD TO DAVI S RANCH ROAD AND ON ROUTES A 95370 LANE SU TE 35
104 I N AND NEAR | ONE ’ LODI, CA 95240 SUSPENDED
WPCP RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 333- 6922
10- CAL- 12- 10. 2/ 18. 2 I N CALAVERAS COUNTY AT AND NEAR GEORGE REED, | NC CLIFF RICE $1, 011,513 04/08/08  100%
10- ON5904 VALLEY SPRI NGS FROM TRAI LER COURT P.O BOX 1630 P.O BOX 430 $953, 4;3 235 (2)35 82 100%
ENTRANCE TO ROUTE 49 LoD CA 95241 ALTAVI LLE, CA 95221 10/ 07/ 08
RUBBERI ZED HOT M X ASPHALT OVERLAY ' (209) 736- 9563 COVPLETED
HAL2 WeCP
10- CAL- 12- 14. 0/ 14. 5 I N CALAVERAS COUNTY NEAR VALLEY ON GRADE CONTRACTI NG | NC CLI FF RICE $415,042 02/21/08 94%
10- 0H3804 SPRI NGS FROM 0.2 KM EAST OF HAUPT P.O BOX 159 P.O BOX 430 $;§g, ;i; f{g; gg; gg 95%
CREEK BRI DGE TO 0.2 KM EAST OF DOUBLE ALTAVI LLE, CA 95221 '
JAVESTOWN, CA 95327 10/ 21/ 08
SPRINGS ROAD (209) 736- 9563
W DEN AND RESURFACE ROADWAY
HB4N SWPPP
10- CAL- 26-30.0/ 0 I N CALAVERAS COUNTY AT VARI OUS DEBRUI N CONSTRUCTI ON, | NC CLIFF RICE $336,850 05/16/08  100%
10- ON3804 LOCATI ONS P.O. BOX 1355 P.O. BOX 430 $§§2’ gég (1)85 gg; gg 90%
POLYESTER CONCRETE OVERLAY :
FRENGH CAMP, CA 95231 ALTAVI LLE, CA 95221
(209) 333- 6922
HVB WeCP
10- MER-5-/32. 5 I N FRESNO AND MERCED COUNTI ES NEAR ~ GEORGE REED P.Q BOX 4760 GURDI P " DANNY" UPPAL $26, 296, 645 07/ 09/ 07 93%
10- ON1504 SANTA NELLA FROM NEES AVENUE MODESTO, CA 95352 P.O BOX 311 $26, 876, 769 07/ 27/ 07 96%
ACI M 005 - (134)E $2,222,319 10/ 30/ 08

--0

HA22 WPCP

OVERCRGOSSI NG TO STANI SLAUS COUNTY
LI NE

RESURFACE ROADVAY
(209) 523- 0734

MERCED, CA 95341
(209) 815- 1075
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10- MER- 59- 26. 9/ 27. 5 I'N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 646, 632 09/25/07  100%
10- 1A0704 MERCED FROM 0.5 KM SOUTH TO 0.5 KM $3, 662, 744 10/ 24/ 07 550
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $291,271 10/ 06/ 09
S0-59 0- (7E)
REPLACE BRI DGE -
0 (916) 635 9370 (559) 696- 1545
HA21 SWPPP
10- MER- 99- 15. 2/ 16. 2 IN MERCED COUNTY | N MERCED FROM O  WATKI N & BORTOLUSSI, |NC. HASSAN JAKHAR $1, 309,813 01/ 06/ 06 13%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,201,996 01/17/06 92%
ACNH- P099- (477) E OF V STREET UNDERCROSS| NG $6, 723 08/ 04/09
-0 H GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 IN MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $30, 989, 445 03/ 20/ 08 42%
10-414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE $é§, g‘ég, ‘ég‘é 8‘715 8;5 (1)3 41%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. 1 e
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381- 1863
HE14 SWPPP
10- MER- 99- 32, 6/ 37. 2 IN MERCED COUNTY NEAR DELH FROM 0.9 ODYSSEY LANDSCAPE, |NC. HASSAN JAKHAR $600, 971 08/19/08 2%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE 800 WEST El GHT MLE RD P.O BOX 311 $8,256 09/ 10/ 08 1%
ACST- P099- (515) E OVERCROSSI NG TO 0.5 M LE NORTH OF VERCED, CA 95341 $8,256 04/03/12
PO-99 5-(58) GRI FFI TH ROAD OVERCROSSI NG STOCKTON, - CA 95209 (209) 724- 9096
-0 H GHWAY PLANTI NG
SWPPP
10- MER- 140- 27. 0/ 30. 2 I N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03  100%
10- 0A5804 SWAI N ROAD TO 1.2 KM EAST OF P.O. BOX 994248 P.O. BOX 878 $2,550,528 02/25/03 40,
ACST- P140- (027) E $0 10/ 14/08
APPLEGATE ROAD CHOWCHI LLA, CA 93610 10/ 14/ 08
P1-40 0-(7E) ASPHALT GONCRETE OVERLAY REDDI NG, CA 96099- 4248
-0 (559) 665- 9083 SUSPENDED
HA22 SWPPP
10- MPA- 49-12. 0/ 12. 4 I'N MARI POSA COUNTY AT BOOTJACK FROM  TEI CHERT CONSTRUCTI ON JAKHAR, HASSAN $1,707,677 12/15/06  100%
10- 1A9304 0.4 KM VEST OF DARRAH ROAD TO 0.3 KM P. Q. BOX 3367 $1, 686,215 01/11/07 000
ACST- P049- (139) E EAST OF DARRAH ROAD $0 10/ 14/08
. . 10/ 14/ 08
P0-49 1-(9E) CONSTRUCT LEFT AND RI GHT TURN LANES TURLOCK,  CA 95381 (209) 724- 9096 PLANT EST

--0

HB1 SWPPP SATI S



State of California Department of Transportation Page 4

Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MPA- 140- 42. 3/ 43. 5 I N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON P. O BOXKEWAL VI RK $13,975,000 06/16/06  100%
10- 0P4404 42.3 3367 TURLOCK, CA, 95381 $11, 051,238 06/17/06
CONSTRUCT TWO TEMPORARY BRI DGES AND e $347.231 10/30/08 "%
HWY (559) 696- 1545 OVER RUN
201130
10- SJ- 4-25. 0/ 29. 5 I'N SAN JOAQUI N COUNTY NEAR FARM NGTON GEORGE REED | NC NOVER GUTI ERREZ $824,038 06/12/08 53%
10- 054204 FROM 0.1 M LE EAST OF JACK TONE ROAD P. O BOX 4760 611 SAN JUAN AVENUE ggé,égg (1)(135 g; 82 89%
TO 0.4 MLE VEST OF VAN ALLEN ROAD STOCKTON, CA95356 '
RUBBERI ZED HOT M X ASPHALT OVERLAY MODESTO,  CA 95352 (209) 942- 6160
HM wecP
10- SJ-5-10. 7/ 13. 9 IN SAN JOAQUI N COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON SINGH MANJI T $488,011 05/ 08/ 08 0%
10- ON4204 LATHROP AT VAR QUS LOCATI ONS FROM SERVI CES $0 05/ 30/ 08 0%
DEUEL OVERHEAD TO PARADI SE CUT 3309 VI NCENT ROAD $0 12/10/08
OVERFLOW BRI DGE (209) 405- 2854
TREAT BRI DGE DECKS PLEASANT HI LL CA 94523
HVB WeCP (925) 945- 1052
10- SJ-5-11. 8/ 39. 6 IN SAN JOAQUI N COUNTY AT VAR OUS CALI FORNI A ENGI NEERI NG SINGH MANJI T $727,340 05/ 23/ 08 71%
10- ON3004 LOCATI ONS FROM OLD US 50 OVERCROSSI NG CONTRACTORS | NC 1110 W KETTLEMAN 2223, igg f{g; ig; 82 69%
TO ROUTE 5/ 12 SEPARATI ON 20 HAPPY VALLEY ROAD LANE, SUITE 35 '
REPLACE JO NTS AND APPROACH SLABS
PLEASANTON CA 94566 L?g‘g’ 45’2 22220
HVB WPCP (925) 461- 1500 (209) 405-
10- SJ- 5-13. 8/ 25. 4 IN SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 $0
SEPARATI ON WATSONVI LLE CA 95077
RESURFACE HI GHWAY (831)724-1011
HM WeCP
10- SJ- 5-13. 9/ 15. 6 IN SAN JOAQUI N COUNTY | N LATHROP FROMNEHEM AH CONSTRUCTI ON | NC DECL, HARM NDER $13, 681,636 11/15/06 86%
10- 3A1204 0.1 KM NORTH OF PARADI SE CUT OVERFLOW4790 E 2ND STREET 1110 W KETTLEMAN $13$igg, 61533 (1)%; gg; gg 96%
BRI DGE TO 0. 7 KM NORTH OF ROUTE 5 AND LANE, SU TE 35 !
BENI Cl A CA 94501
120 SEPERATI ON O LODI, CA 95240
W DEN ROADWAY AND BRI DGES (707) 746- 6870 (209) 333- 6930

HE13 SWPPP
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-22.5/25. 4 I'N SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC SINGH MANJI T $319,561 05/21/08 83%
10- ON4804 VARI OUS LOCATI ONS FROM FRENCH CAMP P O BOX 1355 $221,552 06/ 02/08 68%
$172,545 10/ 31/ 08 ?
TURNPI KE UNDERCROSSI NG TO CHARTER WAY '
UNDERCROSS! NG FRENCH CAMP CA 95231 ( 208) 405- 2854
(209) 462- 5100
GRI ND DECKS AND SEAL JO NTS
HVB WPCP
10- SJ-5-25.3/29.6 I'N SAN JOAQUI N COUNTY | N AND NEAR CALI FORNI A ENGI NEERI NG CASTI LLO, MARI O $985,516 04/22/08  100%
10- OMB004 STOCKTON FROM ROUTE 5/ 4 SEPARATI ON TOCONTRACTORS | NC $976,935  05/15/08 9
$0 10/10/08  100%
CALAVERAS RI VER BRI DGE 20 HAPPY VALLEY ROAD 10/ 10/ 08
REPLACE CONCRETE SLAB PLEASANTON CA 94566 (209) 941- 1926 COVPLETED
WPCP (925) 461- 1500
10- SJ-5-25. 6/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COMPANY NOVER GUTI ERREZ $1, 260,015 05/23/08 23%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALINA ST 611 SAN JUAN AVE $483, 4;‘(‘) 825 %25 gg 38%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEANDRO CA 94577 STOCKTON CA 95203
SEPARATI ON DRO (209) 942- 6160
TREAT BRI DGE DECKS
HVB WPCP
10-SJ-12-4. 4/ 0 I'N SAN JOAQUI N COUNTY ON ROUTE 12 PENHALL COMPANY NOVER GUTI ERREZ $571,839 05/27/08 81%
10- ON3204 NEAR TERM NOUS AT LI TTLE POTATO 13750 CATALINA ST 611 SAN JUAN AVE igggv g%g (1"135 ig; gg 93%
SLOUGH AND ON ROUTE 99 NEAR LODI AT STOCKTON CA 95203 !
MOKELUWNE RI VER BRI DGE SAN LEAN CA 94577 (209) 942- 6160
TREAT BRI DGE DECKS
HVB WPCP
10- SJ- 26-15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2, 218,276 05/18/06 0%
}T\Oc:siglgaggg 022) E FROM CALAVERAS RI VER BRIDGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 326, 0;3 835 géj gg 0%
PO_ 26 O_EZE)) VEST OF DUCK CREEK BRI DGE STOCKTON CA 95201 STOCKTON CA 95203
0 REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST
HB1 SWePP SATIS
10- SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO COLUMBI A ELECTRIC I NC $282,485 10/ 03/ 08 0%
10-0L9504 AT ALPI NE ROAD 1980 DAVI S STREET $0 10/ 30/ 08 0%
ACHS- PCB8- (050) S I NSTALL TRAFFI C SI GNAL $0
GPCB-8 05- (HSI) P SAN LEANDRO CA 94577
10 0-88-() (510) 430- 9505

HB1 WPCP
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 88- 13. 8/ 16. 4 IN SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC $1, 483,498 08/ 19/ 08 0%
10-0G7604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST P O BOX 1630 $0 09704/ 08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF $0
DI SCH ROAD LODI CA 95241
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)334-0790
HA22 WeCP
10-SJ-99-11.5/0 I'N SAN JOAQUI N COUNTY NEAR STOCKTON TRUESDELL CORPORATI ON OF MARI O D CASTI LLO $337,327 05/21/08  100%
10- ON3104 AT TURNER STATI ON OVERHEAD AND AT CALI FORNI A | NC. 611 SAN JUAN AVENUE $314, 62(7) (1)85 (1)55 gg 100%
LONE TREE SLOUGH BRI DGE 1310 W 23RD STREET STOCKTON, CA 95203 10/ 07/ 08
PLACE POLYESTER CONCRETE OVERLAY .
TEVPE Az 85282 (209) 941- 1926 COVPLETED
HVB wecP
10- SJ- 205- 3. 0/ 13. 6 IN SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $83,574,360 03/28/06 74%
10-300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $73,188,415 04/12/06 88%
ACNH X077- (014) N W DEN FREEVAY AND BRI DGES $4, 350,763 08/ 19/ 09
TRACY, CA 95304
X0-77 0- (4N) BERKELEY, CA 94710
0 (209) 221- 6585
HB4C SWPPP
10- SJ-205-8.1/8. 1 I'N SAN JOAQUI N COUNTY I N TRACY AT GRANI TE CONSTRUCTI ON' COVPANY $102,985 10/03/08 0%
10- ON1304 MACARTHUR DRI VE P O BOX 50085 $0 10/17/08 0%
MODI FY TRUCK TURNI NG RADI US $0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N wecP
10- STA-99-9. 9/ 15 I N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE' M $4, 266,373 02/ 06/ 06 56%
10-0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. O BOX 1863 $3, 614,560 02/22/06 85%
ACNH P099- (500) E $27,830 04/07/10 0
OF THE PI NE STREET OVERCROSSI NG TO  MAI NTENANCE | NC TURLOCK, CA. 95381- 1863 :
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691
10- STA- 99- 10. 3/ 12 I N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 GURDI P " DANNY" UPPAL $2,413,150 11/08/07 40%
é?g,OLMOf‘( ) CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA 952 GOODW N DRI VE 2232, %gg éi; gg; 8; 38%
0 TO 0.3 KM NORTH OF WH TMORE AVENUE  95380- 9519 RIPON, CA 95366 '
OVERCROSSI NG (209) 815- 1075
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP

(209) 632- 6600
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10- STA-99-11. 9/11. 9 I N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DECL HARM NDER $16, 478,749 06/ 23/ 08 6%
10- 2A7704 0.5 KM SOUTH OF WWHI TMORE AVENUE 801 FI RST STREET SUI TE G PO BOX 1863 $2,016,428 07/09/08 129
$1, 739,569 03/01/11 0
OVERCROSSI NG TO 0. 7 KM NORTH COF TURLOCK, CA 95381 ' '
WH TMORE AVENUE OVERCROSSI NG BENI G A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COMPANY, | NCRI CHARD ONOCHI E/ ABDUL $1, 787,465 09/ 18/ 07 77%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO RASHI D $1,554,375 10/16/07 86%
$0 12/ 16/ 08 0
0.7 KM NORTH OF ROUTE 219 AND 99 952 GOODW N DR.
SEPARATI ON Rl PON, CA 95366
PLANTI NG AND | RRI GATI ON .
HAoS - (209) 599- 5264
10- STA- 99- 19. 0/ 24. 7 I N STANI SLAUS COUNTY | N AND NEAR PROFESSI ONAL CONSTRUCTI ON Rl CHARD ONOCHI E/ ABDUL $502, 146 04/ 16/ 08 0%
10-ON5704 MODESTO FROM 0.5 M LE NORTH OF SERVI CES " PCS" RASHI D $0  05/12/08 0%
CARPENTER/ BRI GGSMORE OVERCROSSI NG TO 3309 VI NCENT RD. 952 GOCDW N DR $0 12/04/08
SAN JOAQUI N COUNTY LI NE Rl PON CA 95366
REPLACE CONCRETE PAVENMENT PLEASANT HILL, CA 94523
WeCP
(209) 610- 0806
10- STA- 108- 22. 4/ 26. 5 I N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. Rl CHARD ONOCHI E/ ABDUL $5, 667, 114 08/ 06/ 08 24%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $497,680 08/ 15/08 9%
ACST- P108- (045) E REHABI LI TATE PAVENENT $480, 630 03/ 06/ 09
P1- 08 0-(5E)
--()
A2 - (209) 610- 0806
10- STA- 108-30. 5/ 31. 6 I'N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC. DAVI D ABLEDU $700, 076 09/ 02/ 08 0%
10-0L7204 R VERBANK FROM M D MAI N CANAL TO P. O. BOX 4760 952 GOODW N DR $0 09/15/08 0%
ACHS- P108- (046) E one $0 01/16/09
PGP1- 08 0- ( 6E) RD AVENUE MODESTO, CA 95352 RI PON CA 95366
=0 HOT M X ASPHALT RESURFACI NG ' (209) 599- 7281 SUSPENDED
HB1 WPCP
10- STA-219-.1/2.9 I N STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED I NC SUTTI, RENEE' M $6, 569, 394 06/ 19/ 08 9%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 $137,721  07/09/08
P.Q BOX 1863 $105, 608 01/29/ 10 2%

HBAC SWPPP

State of California Department of Transportation

RQUTE 99/ 219 SEPARATION TO 0.2 KM
WEST OF DALE ROAD
W DEN AND RESURFACE ROADWAY

MODESTO CA 95352
(209) 523- 0734

TURLOCK, CA. 95381-1863

(209) 667- 1147
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Statement of Ongoing Contractsasof 10/20/08 11/ 04/ 08
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- TUO- 49- 12. 6/ 16. 5 I N TUCLUMNE COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO ALFRED BLUM $827,998 04/ 16/ 08 83%
10- OMA304 JAVESTOMN FROM 0.2 M LE SOUTH OF P.O. BOX 50085 952 GOODW N DRI VE $630, 069 055 075 08 76%
CHI CKEN RANCH ROAD TO EAST JUNCTI ON RIPON. CA 95366 $524,889  10/27/08
WATSONVI LLE, CA95366 '
ROUTE 108 (209) 599- 1940 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY
WeCP
10- TUO 120-3.5/6. 9 IN TUOLUMNE COUNTY NEAR YOSEM TE GEORGE REED, |INC. BAL BAHADUR PAUL $1, 646,339 08/ 15/ 08 0%
10- 0G7504 JUNCTI ON FROM 2.1 M LES EAST OF P.O. BOX 548 611 SAN JUAN AVE ig fﬁ; gg; 82 0%
TULLOCH ROAD TO 0.2 M LE WEST OF LA s CA 95370 STOCKTON, CA95203
GRANGE ROAD ONORA, (209) 948- 7216
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 wWecP

Totals: Authorized Final Amt: $271, 506, 612 Completed to Date: $182, 416, 032 Work ThisMonth: $18, 219, 667




Cnty Rt Pm
10- ALP-88-1.9/0
10- ALP-207-/1.4
10- AVA-49-.5/.6
10- AVA-49-7.0/ 11
10- AVA-88-7.4/0
10- AMA- 88-29.5/0
10- CAL- 4-24. 0/ 28
10- CAL-4-21.1/23.4
10- CAL- 12-10. 2/18.2
10- CAL-12-14.0/14.5
10- CAL- 26-30.0/0
10- MER-5-/32.5
10- MER- 59- 26. 9/ 27. 5
10- MER- 99- 15. 2/ 16. 2
10- MER- 99- 23. 8/ 26. 5
10- MER- 99- 32. 6/ 37. 2
10- MER- 140- 27. 0/ 30. 2
10- MPA-49-12.0/12. 4
10- MPA- 140-42. 3/ 43.5
10- SJ-4-25.0/29.5
10- SJ-5-10.7/13.9
10- SJ-5-25.3/29.6

Statement of Ongoing Contracts - Index

Contract

10- 444204
10- OMB404
10- OMb104
10- 049954
10- 1A6714
10- 499804
10- OMB704
10- 362504
10- ON5904
10- 0H3804
10- ON3804
10- ON1504
10- 1A0704
10- 482314
10- 414814
10- 0L5804
10- 0A5804
10- 1A9304
10- 0P4404
10- 0S4204
10- ON4204
10- OM6004

Page
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Cnty Rt Pm
10- SJ-5-25.6/26.1
10- SJ-5-11.8/39.6
10- SJ-5-13.8/25.4
10- SJ-5-13.9/15.6
10- SJ-5-22.5/25.4
10-SJ-12-4.4/0
10- SJ- 26-15. 3/ 15.9
10- SJ-88-3.2/0
10- SJ-88-13.8/16.4
10- SJ-99-11.5/0
10- SJ- 205-3. 0/ 13. 6
10- SJ-205-8.1/8.1
10- STA-99-9. 9/ 15
10- STA-99-10. 3/ 12
10- STA-99-11.9/11.9
10- STA-99-15.0/16.5
10- STA-99-19.0/24.7
10- STA- 108-22. 4/ 26.5
10- STA- 108-30. 5/ 31. 6
10- STA-219-.1/2.9
10- TUO 49-12. 6/ 16. 5
10- TUO- 120-3.5/6.9

Statement of Ongoing Contracts - Index

Contract

10- ON2504
10- ON3004
10- 0S2804
10- 3A1204
10- ON4804
10- ON3204
10- 499004
10- 0L9504
10- 0G7604
10- ON3104
10- 300164
10- ON1304
10- 0F7204
10- 0L6404
10- 2A7704
10- 0F7304
10- ON5704
10- 3A7404
10- 0L7204
10- 0A8704
10- 0MA304
10- 0Gr504

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO
$26, 296, 645
$89, 150, 545
$13, 718, 481

$132, 298, 597
$10, 042, 343
$271, 506, 612

Work Comp
$26, 876, 769
$78, 004, 971

$7, 758, 369
$65, 163, 056
$4, 612, 866
$182, 416, 032

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

10

Work completed this Period:

$6, 589, 424

$6, 589, 424
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